

Monthly progress Report MARCH 2015

Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so for as per progress (Rs in Lacs)	
RICE MILLS	163	98	65	87	154894.18	35567.83	10539.87	6072
WHEAT MILLING	42	28	14	25	34742.75	8670.57	3468.19	1718
MAIZE PROCESSING	37	27	10	19	46244.42	8199.68	2685.79	1962
RABC	50	31	19	41	43735.68	14601.91	5124.4	1720
COLD STORAGE	3	1	2	0	1510.12	402.37	0	122
DRY WARE HOUSE BASED RABC	04	01	3	1	5338.80	1278.23	248.62	193
F & V PROCESSING	14	9	5	9	10458.27	4524.42	1119.2	534
MILK PROCESSING	9	5	4	5	13441.58	3450.55	1145.87	553
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.82	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	69.8	41
BISCUITS MANUFACTURING	10	6	4	7	20996.84	3096.2	2168.56	1906
EDIBLE OIL MANUFACTURING	10	8	2	9	50749.62	4012.49	2874.66	2001
ICE CREAM	5	2	3	2	1073.38	290.39	184.37	89
OTHER PROJECTS	19	12	7	11	24420.21	4332.23	1834.51	1502
FOOD PARK	2	0	2	1	30980.4	3000.00	150	28597
TOTAL	375	233	142	221	439401.4	91667.17	31678.66	47080