

Monthly progress Report APRIL 2015

Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so for as per progress (Rs in Lacs)	
RICE MILLS	166	100	66	87	157794.65	36192.39	10539.87	6250
WHEAT MILLING	42	28	14	26	34742.75	8806.17	3468.19	1718
MAIZE PROCESSING	38	27	11	20	47089.42	8386.37	2685.78	1995
RABC	51	34	17	41	44560.84	12822.89	5124.4	1739
COLD STORAGE	3	0	3	0	1510.12	402.37	0	122
DRY WARE HOUSE BASED RABC	04	01	3	1	5338.80	1278.23	248.62	193
F & V PROCESSING	14	9	5	9	10458.27	2840.07	1119.2	534
MILK PROCESSING	9	5	4	5	13441.58	3450.55	1145.87	553
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.82	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	69.80	41
BISCUITS MANUFACTURING	10	6	4	7	20996.84	3096.2	2168.56	1916
EDIBLE OIL MANUFACTURING	10	8	2	9	50749.62	4012.49	2874.66	2001
ICE CREAM	5	2	3	2	1073.38	290.39	184.37	111
OTHER PROJECTS	19	12	7	12	24420.21	4776.83	1834.51	1502
FOOD PARK	2	0	2	1	30980.4	3000.00	150	28597
TOTAL	380	237	143	224	443972.01	89595.25	31678.65	47342