

Directorate of Food Processing

Monthly progress Report November 2015								
Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so for as per progress (Rs in Lacs)	
RICE MILLS	173	98	75	95	160213.34	36711.84	13859.09	6429
WHEAT MILLING	44	31	13	31	35061.96	8886.42	4841.59	1806
MAIZE PROCESSING	41	27	14	25	48063.43	8562.06	4236.00	2076
RABC	51	37	14	45	44922.55	12931.75	6802.71	1737
COLD STORAGE	3	0	3	1	1510.12	402.37	59.66	122
DRY WARE HOUSE BASED RABC	04	01	3	3	5338.80	1278.23	348.12	193
F & V PROCESSING	16	7	9	9	10831.61	2921.85	1315.06	580
MILK PROCESSING	9	6	3	7	24241.58	3450.39	1307.57	598
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.82	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38	41
BISCUITS MANUFACTURING	10	07	03	08	20996.84	3106.82	2343.2	1916
EDIBLE OIL MANUFACTURING	10	8	2	10	50749.62	4012.49	3335.05	2001
ICE CREAM	6	3	3	3	1784.08	507.41	311.24	133
OTHER PROJECTS	24	13	11	16	28740.48	5693.95	2244.65	2002
FOOD PARK	2	0	2	1	30980.40	3000.00	300.00	28597
Wheat Grass Powder	1	0	1	0	101.51	24.35	00	18
TOTAL	401	243	158	258	464351.45	91730.23	41422.14	48319