

**Monthly Progress Report June 2016**

Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost (Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so for as per progress (Rs in Lacs)	
RICE MILLS	174	119	55	119	160744.77	36826.26	17743.09	6438
WHEAT MILLING	44	33	11	38	35516.81	8975.37	5526.08	1806
MAIZE PROCESSING	43	31	12	30	50471.67	9125.54	5084.33	2120
RABC	53	37	16	46	46623.36	13310.02	7138.2	1807
COLD STORAGE	3	0	3	2	1510.12	402.37	134.90	122
DRY WARE HOUSE BASED RABC	5	1	4	3	5338.8	1278.23	457.78	221
F & V PROCESSING	16	7	9	10	10831.61	2921.85	1346.43	580
MILK PROCESSING	9	6	3	9	24241.58	3450.39	1644.41	586
MAKHANA PROCESSING	4	2	2	3	555.29	170.29	67.33	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38	41
BISCUITS MANUFACTURING	12	8	4	8	21313.43	3130.69	2460.28	1946
EDIBLE OIL MANUFACTURING	10	8	2	10	50749.62	4012.49	3335.05	2001
ICE CREAM	7	4	3	3	3472.53	868.25	352.66	203
OTHER PROJECTS	26	15	11	19	29765.86	5977.86	2940.48	2055
FOOD PARK	2	0	2	1	30980.4	3000	300.00	28597
Wheat Grass Powder	1	0	1	0	101.51	24.35	0	18
<b>Total</b>	<b>412</b>	<b>274</b>	<b>138</b>	<b>303</b>	<b>472477.2</b>	<b>93543.97</b>	<b>48584.40</b>	<b>48611</b>