

Directorate of Food Processing

Monthly progress Report JULY 2015

Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so for as per progress (Rs in Lacs)	
RICE MILLS	173	99	74	84	160213.34	36711.84	11085.4	6429
WHEAT MILLING	43	30	13	27	35549.02	9027.42	3856.66	1796
MAIZE PROCESSING	41	27	14	21	48063.43	8562.06	2756.53	2076
RABC	51	34	17	41	44560.84	12822.89	5206.29	1737
COLD STORAGE	3	0	3	0	1510.12	402.37	0	122
DRY WARE HOUSE BASED RABC	04	01	3	1	5338.80	1278.23	248.62	193
F & V PROCESSING	16	9	7	9	10831.61	2921.85	1303.79	580
MILK PROCESSING	9	5	4	5	24241.58	3450.39	1137.54	598
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.84	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38	41
BISCUITS MANUFACTURING	10	07	03	07	20996.84	3096.2	2330.39	1916
EDIBLE OIL MANUFACTURING	10	8	2	9	50749.62	4012.49	2874.67	2001
ICE CREAM	06	02	04	02	1784.08	507.41	184.37	133
OTHER PROJECTS	22	12	10	13	27869.95	5457.36	2003.49	1968
FOOD PARK	2	0	2	1	30980.4	3000.00	300.00	28597
Wheat Gross Powder	1	0	1	0	101.51	24.35	00	18
<b>TOTAL</b>	<b>398</b>	<b>239</b>	<b>159</b>	<b>224</b>	<b>463606.27</b>	<b>91515.16</b>	<b>33405.97</b>	<b>48327</b>