

Directorate of Food Processing

Monthly progress Report August 2015

Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so for as per progress (Rs in Lacs)	
RICE MILLS	173	99	74	89	160213.34	36711.84	13508.34	6429
WHEAT MILLING	44	31	13	28	35061.96	8886.42	4832.72	1806
MAIZE PROCESSING	41	27	14	23	48063.43	8562.06	4170.33	2076
RABC	51	34	17	42	44560.84	12822.89	6577.9	1737
COLD STORAGE	3	0	3	0	1510.12	402.37	59.66	122
DRY WARE HOUSE BASED RABC	04	01	3	3	5338.80	1278.23	348.12	193
F & V PROCESSING	16	7	9	9	10831.61	2921.85	1315.06	580
MILK PROCESSING	9	5	4	5	24241.58	3450.39	1164.56	598
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.82	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38	41
BISCUITS MANUFACTURING	10	07	03	07	20996.84	3096.2	2343.2	1916
EDIBLE OIL MANUFACTURING	10	8	2	9	50749.62	4012.49	3174.67	2001
ICE CREAM	6	3	3	2	1784.08	507.41	311.24	133
OTHER PROJECTS	24	12	12	16	28647.49	5671.69	2140.20	2002
FOOD PARK	2	0	2	1	30980.40	3000.00	300.00	28597
Wheat Gross Powder	1	0	1	0	101.51	24.35	00	18
TOTAL	401	239	162	238	463896.75	91588.49	37618.33	48319