

Directorate of Food Processing

Monthly progress Report January 2015								
Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so far as per progress (Rs in Lacs)	
RICE MILLS	162	89	73	78	153990.91	35366.46	9995.15	5566
WHEAT MILLING	42	27	15	21	34740.94	8670.57	3365.34	16
MAIZE PROCESSING	34	21	13	18	40079.5	7611.32	2509.78	2200
RABC	52	24	28	33	46468.78	13266.05	5031.6	1562
COLD STORAGE	3	1	2	1	1510.12	402.37	0	1834
F & V PROCESSING	14	7	7	8	10445.91	4524.42	1102.03	122
MILK PROCESSING	10	5	5	9	13441.58	3450.55	1063.92	553
MAKHANA PROCESSING	3	2	1	2	369.63	121.29	64.82	56
HONEY PROCESSING	2	2	0	2	224.14	61.78	69.80	32
BISCUITS MANUFACTURING	9	7	2	7	20875.95	3056.7	2480.46	1906
EDIBLE OIL MANUFACTURING	10	8	2	10	50749.62	4012.49	2874.66	2001
ICE CREAM	4	2	2	2	1073.38	203.75	184.37	89
OTHER PROJECTS	19	12	7	9	24420.21	4332.23	1770.76	1400
FOOD PARK	2	0	2	1	30980.40	3000.00	150.00	28597
TOTAL	366	207	159	201	429371.1	88080	30662.7	45934