

Directorate of Food Processing**Monthly Progress Report February 2016**

Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so for as per progress (Rs in Lacs)	
RICE MILLS	173	107	66	97	160213.34	36711.84	13959.02	6429
WHEAT MILLING	44	33	11	31	35516.81	8979.00	4841.59	1806
MAIZE PROCESSING	41	29	12	25	48027.85	8562.06	4186.00	2076
RABC	52	37	15	45	44922.55	12931.75	6802.71	1737
COLD STORAGE	3	0	3	1	1510.12	402.37	59.66	122
DRY WARE HOUSE BASED RABC	04	01	3	3	5338.80	1278.23	348.12	193
F & V PROCESSING	16	7	9	9	10831.61	2921.85	1337.61	580
MILK PROCESSING	9	6	3	7	24241.58	3450.39	1307.57	598
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.82	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38	41
BISCUITS MANUFACTURING	10	08	2	08	20996.84	3050.37	2343.2	1916
EDIBLE OIL MANUFACTURING	10	8	2	10	50749.62	4012.49	3335.05	2001
ICE CREAM	6	4	2	3	1784.08	507.41	311.24	133
OTHER PROJECTS	25	14	11	16	28740.48	5693.95	2244.65	2002
FOOD PARK	2	0	2	1	30980.40	3000.00	300.00	28597
Wheat Grass Powder	1	0	1	0	101.51	24.35	00	18
TOTAL	403	259	144	260	464770.72	91766.36	41494.62	48319