

Directorate of Food Processing

Monthly progress Report February 2015

Project	Physical Progress				Financial Progress			Employment
	Total Number of Units	Units in commercial Production	Work in progress	Grant Release	Approved Project cost(Rs in Lacs)	Component of grant in project cost (Rs in Lacs)	Grant released so far as per progress (Rs in Lacs)	
RICE MILLS	162	93	69	86	153990.91	35366.46	10340.57	5566
WHEAT MILLING	42	29	13	24	34740.94	8670.57	7354.75	1675
MAIZE PROCESSING	37	23	14	20	46241.99	8199.68	2549.56	1927
RABC	53	25	28	41	47649.47	13613.17	5231.66	1883
COLD STORAGE	3	1	2	0	1510.12	402.37	0	1834
F & V PROCESSING	14	8	6	9	10445.91	4524.42	1119.02	572
MILK PROCESSING	10	5	5	7	13441.58	3450.55	1063.92	553
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.82	70
HONEY PROCESSING	3	2	1	2	259.84	70.01	69.80	41
BISCUITS MANUFACTURING	9	7	2	6	20875.95	3056.7	2468.56	1906
EDIBLE OIL MANUFACTURING	10	8	2	9	50749.62	4012.49	2874.66	2001
ICE CREAM	5	2	3	2	1073.38	290.39	184.37	89
OTHER PROJECTS	19	12	7	11	24420.21	4332.23	1834.51	1400
FOOD PARK	2	0	2	1	30980.40	3000.00	150.00	28597
TOTAL	373	217	156	220	436935.6	89159.3	35306.2	48114